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Students TO 13 Work Order  #9(Campus Based Security Assessment)SFA CO $19,574.53 $19,574.53 N/A 14-Sep-01 24-Sep-01 24-Sep-01 28-Sep-01 28-Sep-01

CFO TO 25 Mod 1-Change to Enterprise Record ManagementSFA COTR 1,619,710.58$  3,200,000.00$  Operations 8-Feb-01 5-May-01 22-Feb-01 29-Jun-01

Students TO 27-eSign Possibilities SFA CO 150,000.00$     150,000.00$     Operations

Org Trans TO 29 M 3 SFA University Mod Support SFA COTR $907,681.59 $1,580,752.10 Operations 21-Sep-01 21-Sep-01 14-Sep-01 21-Sep-01 22-Sep-01 28-Sep-01

CIO TO 38 Mod2 Rev1-PMT (6mo Extension) SFA CO $4,731,731.27 $9,000,000.00 BC-FY01-15 $500,000.00 3-May-01 7-Sep-01 17-May-01 21-Aug-01

Students TO 42-M2  FAFSA(6.0) SFA CO 2,603,857.20$  6,650,000.00$  BC-FY01-19 $4,000,000.00 21-Aug-01

CFO TO 45 M1-FMS Phase III (Oracle) SFA CO $12,304,302.16 $31,687,904.35 $1,390,823.19 BC-FY01-12 $10,900,000.00 31-May-01 N

CFO TO 45 M2-FMS Phase III(Work Plans) TM FMS $953,638.38 $32,689,320.23 BC-FY01-12 9-Oct-01

CIO TO 56-Tech Arch Opns SFA CO $639,231.13 $2,302,463.65 Operations 27-Sep-01

CIO TO 62 M2-Human Resources Processes/Systems (TO 62 M1)SFA CO 634,421.52$     $1,426,928.91 BC-FY01-20 957,492.61$       24-May-01 5-Sep-01 7-Aug-01

CIO TO 63 Consistenet Data Awarded 749,759.58$     749,759.58$     BC-FY01-21 750,000.00$       1-Aug-01 18-Sep-01

CIO TO 66 SFA  CIO Organizational Approval Analysis Awarded 49,940.22$       49,940.22$       Operations 16-Aug-01 30-Aug-01 30-Aug-01 5-Sep-01

Financial PartnersTO 68 FP Data Mart (Release 2&3) Team CFO $999,860.12 $999,860.12 BC-FY02-05 3-Oct-01

CIO TO 69 ITA Release 3 Team CIO $3,900,000.00 $3,900,000.00 BC-FY02-20 17-Oct-01 17-Oct-01 17-Oct-01 31-Oct-01

Students TO 70-E-Campused-Based System (TO 70) Awarded $285,973.16 $2,093,646.69 300,000.00$           BC-FY01-27 16-May-01 19-Jun-01 5-Sep-01

CIO TO 76-Rev 1-Schools Portals/IFAP Opns Support Awarded $125,710.22 $305,644.73 Operations 7-Jun-01 6-Jun-01 29-Jun-01 N 22-Jun-01 5-Sep-01

CIO TO 77-R1 Share-in-Savings Initiatives SFA CO $15,000,000.00 $15,000,000.00 SIS 5-Jun-01 27-Jun-01 N

Schools TO 77 WO2 -COD (SIS) TM Origination $1,706,110.44 $3,999,686.63 BC-FY01-24 $4,000,000.00 $1,706,110.44 10-May-01 23-May-01 N 24-May-01

Students TO 64-R1 Common Origination and Disbursement (COD) Phase IIITM Students $2,153,644.00 $2,153,644.00 BC-FY01-14 $2,153,644.00

CFO TO 77 WO4(68)-FARS Retirement (Definition) Awarded $999,860.12 $999,860.12 BC-FY01-33 $1,000,000.00 24-May-01 13-Jul-01 N 8-Jun-01 7-Sep-01

Students TO 77 WO5(51)R1-Consistent Answers (Definition) SFA COTR $3,199,878.00 $3,199,878.00 BC-FY01-28 $3,200,000.00 6-Jun-01 16-Jul-01 N 20-Jun-01

CIO TO 79 Portal Rollout Plan Team CIO $450,000.00 $450,000.00 BC-FY02-11 17-Oct-01 19-Oct-01

CIO TO 80 EAI Release 3 Team CIO $3,800,000.00 $3,800,000.00 BC-FY02-19 17-Oct-01 4-Nov-01

CIO TO 81 EAI Operations Architechure Team Cancelled


